

PROJECT RETAINER · INVESTOR PLUS

# 717 GASKILL AVE

## INVESTOR PLUS PROPOSAL & RETAINER

Mount Ephraim, NJ 08059 · Camden County, New Jersey

|               |                  |                          |                  |
|---------------|------------------|--------------------------|------------------|
| 4<br>BEDROOMS | 1.5<br>BATHROOMS | ~1,516 SF<br>LIVING AREA | ~7,500 SF<br>LOT |
|---------------|------------------|--------------------------|------------------|

INVESTOR PLUS · CONTRACT PRICE

\$25,228

|                                       |          |
|---------------------------------------|----------|
| INVESTOR BASE (INCL. 10% CONTINGENCY) | \$19,950 |
| KITCHEN UPGRADE                       | \$5,278  |

TARGET SUBSTANTIAL COMPLETION   **Tue 11/24/2026**

PREPARED FOR \_\_\_\_\_

DATE \_\_\_\_\_

# Investor Plus Project Retainer

Rehabilitation and kitchen upgrade · One fixed price for the full scope · Optional additions selected in Section 4

**How to complete this document.** Fill in the fields on a phone or computer, or print it and complete it by hand. Check and initial any optional additions in Section 4, initial each page, sign in Section 12 and email the signed copy to [sergei@fixitrightonce.org](mailto:sergei@fixitrightonce.org).

## 1. PARTIES

### CONTRACTOR

|                                               |                                        |
|-----------------------------------------------|----------------------------------------|
| LEGAL BUSINESS NAME                           | BUSINESS ADDRESS                       |
| PHONE <b>929-436-7333</b>                     | EMAIL <b>sergei@fixitrightonce.org</b> |
| NJ HOME IMPROVEMENT CONTRACTOR REGISTRATION # | COMMERCIAL GENERAL LIABILITY INSURER   |
| INSURANCE POLICY #                            | INSURER PHONE                          |

### OWNER

|         |                 |
|---------|-----------------|
| NAME    | ENTITY (IF ANY) |
| ADDRESS |                 |
| PHONE   | EMAIL           |

### PROPERTY

|             |                                                                                                                                                                                             |
|-------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Address     | 717 Gaskill Ave, Mount Ephraim, NJ 08059 (Camden County)                                                                                                                                    |
| Description | 1958 front-to-back split-level · 4 bedrooms · 1.5 bathrooms · approx. 1,516 SF · approx. 7,500 SF lot · public water/sewer                                                                  |
| Walkthrough | No structural problems observed; foundation and roof appear good; no moisture or wet wood observed. Walkthrough observations only — not a home inspection, engineering report or appraisal. |

2. SCOPE OF WORK

INVESTOR BASE — \$19,950 (includes 10% contingency; unused contingency returned)

- ✓ New gas furnace (Goodman 80,000 BTU, 96% efficiency) and 3-ton central A/C with matching coil on the existing ducts; sized, installed and tested by a licensed NJ HVAC contractor, including permit and inspection
- ✓ All identified electrical corrections (missing neutral, kitchen switch, spotlight, lower-bath lighting), GFCIs where required, improved LED fixtures
- ✓ Leaking shower repaired with a new pressure-balance valve and trim; check for related water damage
- ✓ Wall patching, minor trim/casing repairs, full interior repaint of walls and ceilings; lower-level paneling primed and painted
- ✓ Kitchen cabinet doors repaired, re-hung or replaced as needed; cabinets painted white; new pulls and kitchen lighting
- ✓ Better-grade carpet and pad in the three upstairs bedrooms and hall; waterproof LVP in both lower-level rooms, with floor prep, transitions and disposal
- ✓ Lower half bath: new vanity light, mirror and faucet
- ✓ Stair handrail repairs, front-door adjustment and weatherstripping, window screens, washer door-lock repair
- ✓ Broken siding panel replaced; exterior paint scheme Repose Gray SW 7015 body / Extra White SW 7006 trim / Tricorn Black SW 6258 accents; porch crack repair and painting; telephone box reinstalled
- ✓ Whole-property cleanup, grass cutting, bush removal, curb appeal, removal of abandoned belongings and renovation debris
- ✓ Smoke/CO alarms, fire extinguisher, lead-safe (RRP) work practices, project management, electrical and plumbing permits, final cleaning, punch list and permit closeout
- ✓ Resale CO: house prepared to pass Mount Ephraim's resale Certificate of Occupancy inspection per the borough's resale checklist; application filed and re-inspection items handled (borough fee billed at cost)

KITCHEN UPGRADE (INCLUDED) — \$5,278

| #                     | ITEM                                                                                                                                                                                                                                                                                                                                                         | MATERIALS | LABOR | PRICE   |
|-----------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|-------|---------|
| A1                    | Matching stainless appliances: LG 30" French-door refrigerator with water dispenser (LFDS22520S), Frigidaire 30" gas range (FCRG3052BS), Frigidaire over-the-range microwave (FMOS1746BS), Frigidaire 24" dishwasher (FFCD2413US). Includes delivery, installation, gas and water hookups (including fridge water line), venting and old-appliance disposal. | \$3,316   | \$500 | \$3,816 |
| A2                    | New stone-look laminate countertop (Hampton Bay, Matte Marmo Eracle), 33" stainless sink, Delta Leland pull-down faucet (9178-SP-DST); existing backsplash refreshed                                                                                                                                                                                         | \$1,101   | \$361 | \$1,462 |
| Kitchen upgrade total |                                                                                                                                                                                                                                                                                                                                                              | \$4,417   | \$861 | \$5,278 |

INCLUDED AT NO CHARGE

- ✓ Check of all accessible doors and windows (operation, locks, glass, screens, seals), steps, railings, porch, visible drainage and the half bath; needed repairs reported with photos and priced before work
- ✓ Fresh caulk and grout touch-ups in kitchen and baths, finished flooring edges and transitions, selections approved by the owner before ordering, thorough final cleaning, final walkthrough and punch list
- ✓ All items in this scope delivered working; existing fixtures not replaced are tested and any failures reported and priced

3. CONTRACT PRICE

|                                                    |                 |
|----------------------------------------------------|-----------------|
| Investor base, including 10% contingency allowance | \$19,950        |
| Kitchen upgrade (A1 + A2)                          | \$5,278         |
| <b>Investor Plus contract price</b>                | <b>\$25,228</b> |

Prices include materials (with NJ sales tax), labor and cleanup.

4. OPTIONAL ADDITIONS – CHECK AND INITIAL TO ADD

| ADD                                                                | #   | ADDITION                                                                                         | MATERIALS | LABOR   | PRICE           | OWNER INITIALS |
|--------------------------------------------------------------------|-----|--------------------------------------------------------------------------------------------------|-----------|---------|-----------------|----------------|
| <input type="checkbox"/>                                           | U1  | Quartz countertop instead of laminate (prefab white quartz)                                      | \$1,130   | \$539   | \$1,669         | _____          |
| <input type="checkbox"/>                                           | U2  | Under-sink drinking-water filter with its own faucet (Waterdrop 15UB-UF)                         | \$91      | \$109   | \$200           | _____          |
| <input type="checkbox"/>                                           | A3  | Full interior trim and door repaint; new matching passage and privacy knobs                      | \$517     | \$4,483 | \$5,000         | _____          |
| <input type="checkbox"/>                                           | A4  | Living-room hardwood screen and recoat (finish included)                                         | \$96      | \$404   | \$500           | _____          |
| <input type="checkbox"/>                                           | A5  | Carpet and pad on both stair flights                                                             | \$197     | \$453   | \$650           | _____          |
| <input type="checkbox"/>                                           | A6  | Full bath: new tub/shower wall surround (white marble look)                                      | \$576     | \$2,210 | \$2,786         | _____          |
| <input type="checkbox"/>                                           | A7  | Full bath: new vanity light and quiet exhaust fan                                                | \$379     | \$621   | \$1,000         | _____          |
| <input type="checkbox"/>                                           | A8  | Roof soft wash (low-pressure, manufacturer-appropriate), after a roof defect check               | —         | \$927   | \$927           | _____          |
| <input type="checkbox"/>                                           | A9  | Gutter/downspout cleaning and minor repairs, downspout extensions, driveway and walkway cleaning | \$83      | \$1,202 | \$1,285         | _____          |
| <input type="checkbox"/>                                           | A10 | Asbestos testing of siding and ceiling materials by a qualified tester                           | —         | \$650   | \$650           | _____          |
| <b>All optional additions</b>                                      |     |                                                                                                  |           |         | <b>\$14,667</b> |                |
| ONLY IF NEEDED AFTER INSPECTION — NOT INCLUDED IN THE TOTALS BELOW |     |                                                                                                  |           |         |                 |                |
| <input type="checkbox"/>                                           |     | New subway-tile backsplash — <i>authorized only by later written change order</i>                |           |         | \$800           | _____          |
| <input type="checkbox"/>                                           |     | New toilet — <i>authorized only by later written change order</i>                                |           |         | \$550           | _____          |
| <input type="checkbox"/>                                           |     | New vanity, faucet and mirror — <i>authorized only by later written change order</i>             |           |         | \$900           | _____          |

Investor Plus with every optional addition: \$39,895. Dead tree removal, if confirmed on the property: ~\$800–\$1,500, by written change order.

Selected optional additions total \$ \_\_\_\_\_

Total contract price (Investor Plus + selected additions) \$ \_\_\_\_\_

If no boxes are checked, the contract price is \$25,228.

5. SCHEDULE

|                   |                                                                             |
|-------------------|-----------------------------------------------------------------------------|
| By Fri 10/16/2026 | Scope, price and selections approved; retainer signed                       |
| By Fri 10/23/2026 | Access to measure; appliances and HVAC equipment ordered                    |
| Fri 10/30/2026    | Closing; escrow funded — project clock starts                               |
| Tue 11/24/2026    | Target substantial completion, ready for listing photos before Thanksgiving |

Note: Target assumes approvals and orders by these dates. Optional additions (especially the tub surround and trim repaint) may add a few days, confirmed when selected.

WHAT CAN MOVE THE SCHEDULE

- Municipal permit and inspection scheduling
  - Severe weather (exterior work)
  - Material backorders
- Client-requested changes
  - Hidden conditions
  - Availability of required licensed trades

6. PAYMENT AND ESCROW

- ✓ Project funds are held by a neutral escrow agent — an NJ title company or real-estate attorney trust account, to be agreed by the parties. Escrow fees are to be agreed by the parties.
- ✓ The approved materials budget is released at funding. Receipts are maintained and a running accounting is provided.
- ✓ Labor is paid in three stages against verified progress, as set out below.
- ✓ Unused approved funds and contingency are reconciled and returned or credited according to the final accounting.

|     |                                                                                                        |
|-----|--------------------------------------------------------------------------------------------------------|
| 40% | Stage 1 — After clean-out, the HVAC installation/inspection milestone and the wall-patching milestone. |
| 40% | Stage 2 — After interior/exterior paint and flooring are complete.                                     |
| 20% | Final — After punch list, permits/closeout (including the resale CO) and written completion sign-off.  |

## 7. CONTINGENCY, CHANGE ORDERS AND RECEIPTS

---

- ✓ **Contingency.** The Investor base includes a 10% contingency allowance. Unused contingency funds belong to the Owner and are credited or returned according to the final accounting.
- ✓ **Change orders.** Work outside the agreed scope, or hidden conditions requiring additional work, needs the Owner's written approval before proceeding — except where immediate action is legally or reasonably necessary to prevent damage or a safety risk.
- ✓ **Receipts.** Materials are purchased within the approved materials budget. Receipts are maintained and shared with the Owner.

## 8. WHAT'S NOT COVERED

---

- **Home inspection:** the base covers everything identified in our walkthrough (the scope on this page). Conditions we could not inspect, such as the sewer line and anything hidden behind walls, floors or ceilings, are priced separately if found.
- **Lower-level bedroom window:** if the borough or an inspector requires a larger emergency-escape (egress) window for the lower-level bedroom, that work is priced separately.
- **Asbestos:** intact siding and ceiling materials are sealed with lead-safe painting at no extra charge. Removal, if ever needed, requires a licensed NJ asbestos contractor and is quoted separately.
- **After the sale:** items raised by a future buyer's inspector are not covered, except our own workmanship, which is covered by our warranty.
- Staging, listing photos and utilities during work.

## 9. WARRANTY AND DELAY CREDIT

---

- ✓ **Workmanship warranty:** 30 days from final sign-off for parts and labor, subject to exclusions in this agreement.
- ✓ **Manufacturer warranties** remain subject to manufacturer terms and registration requirements.
- ✓ **Delay credit:** a \$450 one-time credit if FixItRightOnce or its subcontractors cause an unexcused delay beyond the agreed completion date.
- ✓ **Valid extensions:** severe weather affecting exterior work; municipal permit/inspection scheduling; owner-requested changes; material backorders; hidden conditions; other documented circumstances outside FixItRightOnce's reasonable control.

10. LICENSED TRADES AND INSURANCE

- ✓ Licensed trade work such as HVAC, electrical and plumbing is performed by appropriately licensed NJ trade contractors.
- ✓ Subcontractors are required to maintain their own applicable general liability insurance, with certificates provided before starting where required.

11. NOTICE OF RIGHT TO CANCEL

You may cancel this contract at any time before midnight of the third business day after receiving a copy of this contract. If you wish to cancel this contract, you must either:

1. Send a signed and dated written notice of cancellation by registered or certified mail, return receipt requested; or
2. Personally deliver a signed and dated written notice of cancellation to:

CONTRACTOR LEGAL NAME, ADDRESS

A Notice of Cancellation form is attached as the last page of this document.

12. SIGNATURES

By signing, the Owner accepts the Investor Plus scope and contract price above, plus any optional additions checked and initialed in Section 4, and acknowledges receipt of a copy of this contract, including the Notice of Cancellation.

OWNER

CONTRACTOR · FIXITRIGHTONCE

SIGNATURE

SIGNATURE

PRINTED NAME

Sergei Sofronov

PRINTED NAME

DATE

TITLE

DATE

13. This agreement becomes binding when signed by both parties. No representation is made about after-repair value, resale price, profit or investment return.

✂ DETACH ALONG THIS LINE AND KEEP OR SEND TO CANCEL

# NOTICE OF CANCELLATION

|          |                                                                                         |
|----------|-----------------------------------------------------------------------------------------|
| Contract | Investor Plus Project Retainer · 717 Gaskill Ave, Mount Ephraim, NJ 08059 · v2026-10-07 |
|----------|-----------------------------------------------------------------------------------------|

DATE OF CONTRACT

You may cancel this contract at any time before midnight of the third business day after receiving a copy of this contract, without any penalty or obligation.

To cancel this contract, mail by registered or certified mail, return receipt requested, or personally deliver a signed and dated copy of this cancellation notice to:

CONTRACTOR LEGAL NAME, ADDRESS

I HEREBY CANCEL THIS CONTRACT.

OWNER NAME

OWNER SIGNATURE

DATE